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U.S. Agency for International Development 
Great Massoud Road 
Kabul, Afghanistan  

Re: Contract No. EDH-I-00-08-00027-00 / Task Order No. 1 
Afghanistan Engineering Support Program (AESP) 
Year 6 Work Plan  

Tetra Tech, Inc. is pleased to submit Afghanistan Engineering Support Program’s Year 6 
Work Plan, pursuant to the above referenced IQC and Task Order. This Work Plan presents 
planned activities for the period of October 1, 2014 through September 30, 2015.  

Tetra Tech AESP was originally contracted for five years, ending on November 8, 2014. 
However, late in FY2014 USAID opted to extend the AESP for one additional year. The 
Year 6 extension is authorized by Task Order Modification No. 23 dated September 24, 2014. 

As we move into Year 6 of AESP, two shifts of the program are apparent. The first is a 
recognition of the wealth of information the first five years has generated. Through Year 5, Tt 
AESP has completed 159 work orders with an additional 16 active work orders in progress. It 
is apparent that the institutional knowledge gained through completion of these work orders 
needs to be preserved and applied for the benefit of ongoing USAID Afghanistan initiatives 
and future projects.  

Second, AESP will assume an expanded role in quality assurance, monitoring, and 
evaluation. These services will focus on USAID projects that are moving into the design and 
implementation phases. The most prominent project in Year 6 will be the implementation of 
the $450 million NEPS-SEPS electrical transmission connector between Kabul and 
Kandahar. The NEPS-SEPS connector will be completed on budget through the 
Afghanistan’s national electric utility Da Afghanistan Breshna Sherkat (DABS).  

We look forward to continuing our support of the USAID OEGI mission in 2015, and to 
strengthening our partnership while building a brighter future for Afghanistan. Please contact 
me should you have any questions or comments regarding this Work Plan. 

Respectfully, 
Tetra Tech, Inc. 
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1.0 Introduction 

1.1 Background  

The Afghanistan Engineering Support Program (AESP) provides quick response resident 
professional architect and engineering (A-E) technical services in the sectors of energy, water 
and sanitation, transportation, vertical structures, and water resources to the United States 
Agency for International Development (USAID)  Afghanistan. Activities under this Task Order 
(TO) support USAID's priority projects of electrical power transmission and distribution, 
hydropower plants (HPPs), Thermal power plants (TPPs), roadways/airports, gender 
initiatives, and fostering sustainable development in Afghanistan. Tetra Tech (Tt) is committed 
to developing local national (LN) engineers and support staff by mentoring and training them 
through work orders (WOs) performed under this program.   
 
This Year 6 Work Plan updates the Year 5 Work Plan submitted on August 25, 2013. Year 6 
has been awarded through a modification to the contract (MOD 23) issued on September 25, 
2014, which adds an additional year and increases the budget cap. The Year 6 Work Plan 
provides an updated overview of program management structure, schedule, including activities 
to ensure a smooth transition to future work, workflow, and overall program approach. It also 
outlines work to accomplish during the sixth year of the AESP, with an overview of short-term 
level of effort (LOE) and work activities.  For information on work completed to date, please 
consult annual and quarterly reports submitted to USAID.  

1.2 Program Goals 

Overall program goals remain unchanged since the submittal of Year 5 Work Plan on August 
25, 2013. Tt is committed to capacity building, gender equality, and the continuance of efforts 
to strengthen collaborative activities within Afghan organizations and individuals. Tt will 
continue to support WOs with current LN engineering staff and hire additional staff as directed 
by USAID. Activities performed by Tt under AESP complement and reinforce the activities 
and A-E expertise of USAID’s Office of Economic Growth and Infrastructure (OEGI) staff in 
the following sectors: 

• Energy (generation, transmission, distribution and regulation). These services include, 
but are not limited to: assessment, planning, design and construction of multiple power 
networks from generation to distribution, and regulation. Power networks range from 
small to large-scale systems and include renewable energy systems and hybrid systems.  
Energy sector services include mentoring LNs. 

• Water Resources/Dams. These services include, but are not limited to: assessment, 
planning, design, and construction for hydropower generation, water resource 
management, urban and rural water systems, drainage basins and irrigation systems, 
dams and storage reservoirs, flood control programs, domestic and industrial water 
supply, and the exploration and development of groundwater resources.  These services 
include mentoring LNs. 

• Transportation (roads, rail, and airports). These services include, but are not limited to: 
assessment, planning, design and construction of transportation systems, primary and 
secondary roads, and bridges. These services also include mentoring LNs.   

• Vertical Structures (structural assessment and design of schools, clinics, government 
centers, and other buildings, including temporary space). These services include, but 
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are not limited to: structural assessment, seismic assessment and retrofit design, 
planning, design and construction of education, health, judicial, general government 
facilities, agriculture, industrial parks, and other structures as required. These services 
also include mentoring LNs. 

• Water and Sanitation (urban and rural water supply systems, sanitation facilities, 
hygiene behavior change, and irrigation).  These services include, but are not limited 
to: assessment, planning, design and construction for water treatment, water 
conveyance, wastewater collection, and wastewater treatment systems.  Water and 
Sanitation services include mentoring LNs. 

• Quality Assurance (QA). This activity includes implementation of the AESP Quality 
Assurance Plan during all phases of operations, including studies, design and 
construction activities. These services also include mentoring LNs in QA. 

Under AESP, Tt AESP provides A-E and technical support so that USAID can continue further 
development of sustainable infrastructure in Afghanistan. Tt will continue to provide quality-
engineering services; build capacity of the AESP LN staff of men and women; and provide 
project management, planning, design and quality assurance and control through program 
completion. 

2.0 Program Approach 

2.1 Introduction 

The Year 6 Work Plan approach will continue as in the previous year. Year 6 will include the 
task of planning for project completion of AESP, with the anticipation that follow-on work 
within the country is envisioned by USAID. Tt AESP has and will continue to provide 
engineering planning, design, and technical support from the dedicated office in Kabul with 
stateside technical and expert engineering support. Tt AESP collaborative approach will 
continue to support USAID’s mission of creating a lasting and competent engineering practice 
comprised of LN professionals to improve the quality of consulting engineering in Afghanistan. 
 
As in previous years, mentoring and support provided by expatriate senior engineering 
leadership will continue to develop skill sets in the LN engineer and support staff. Gender 
equality and capacity building has been, and will continue to be, included into the daily 
activities. Work Order management is on course, shifting from expatriate to LN engineering 
leads. Staffing requirement shall be assessed based on needs and/or directed by USAID.  As 
the project nears completion, staff reduction will continue for expats and LN staff. LN 
engineers and professional men and women will continue to be mentored by senior expatriate 
staff.  Additional program support provided is summarized below: 

• Capture and preserve institutional knowledge of completed and on-going projects for 
future programs under the USAID mission. 

• Engineering technical expertise and support from reachback engineering staff provided 
as needed through e-mail correspondence, conferencing, and technical consultations. 

• Engineering design guidance and review provided to USAID OEGI. 

• Collaboration and active working relationships with USAID, government agencies, 
non-governmental organizations (NGOs), and other stakeholders. 

• Ensuring that the impact of the work is sustainable into the future. 
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• In support of sound engineering practices, the work product produced is evaluated 
within general performance standards: quality of work, compliance with specifications, 
cost control/effectiveness, timeliness, and client satisfaction.  

2.2 Planning Activities 

Tt provides quality engineering, technical assistance, and guidance in the planning of AESP 
activities requested, including conceptualization, analysis and approval documentation as 
listed: 

• Preparation and/or review of studies, assessments, designs, and specifications for 
systems and equipment for facilities, statements of work (SOW) for associated services, 
bill of quantities (BOQ) and cost estimates, requests for proposals (RFP), and bid 
assistance; 

• Preparation and/or review of training programs, especially in the areas of construction 
inspection and management, seismic retrofit options, shop drawing review, plant or 
equipment start-up, operation, maintenance, testing, acceptance, and logistics 
procedures and efficiency; 

• Preparation, review, or assistance in development of statistical data on existing 
supply/demand and supply/demand forecasts. Development and interpretation for 
system usage data, forecasting future system requirements and estimating costs; 

• Preparation or review of pre-feasibility and feasibility studies; cost estimates; technical, 
financial and economic surveys; social soundness, management and financial analyses; 
organizational plans; and recommendations concerning technical and economic aspects 
of development; 

• Ensuring that environmental and sustainability issues are considered in program design 
and in keeping with Agency practices in accordance with USAID’s environmental 
procedures or “Regulation 216” (Title 22, Code of Federal Regulations, Part 216); 

• Analysis of risks associated with natural disasters and the design of structures and 
services to appropriate building standards to better withstand such disasters; and 
analysis, evaluation and preparation of plans and procedures for maintenance and 
operations; 

• Preparation of QA Plans for AESP construction oversight using our team of LN 
engineers, LN QA monitors, and expatriate staff; 

• Associate project goals to core principles outlined for USAID engagement: (1) increase 
Afghan ownership and capacity, (2) contribute to stability and confidence and (3) 
ensure project is effective both programmatically and cost-wise. 

2.3 Design Activities 

Tt manages the preparation of detailed engineering studies, assessments, designs, plans, 
specifications and cost estimates and ensures that they comply with appropriate national and 
international standards to reflect USAID best practices including: 

• Design of complex activities in support of OEGI; 
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• Provision of limited scope or short-term services involving preparation of preliminary 
or final drawings, sketches, plans, aerial photographs and other topographical or 
geological data used to plan and review projects; and 

• Analysis and evaluation of designs, drawings, specifications, cost estimates, schedules 
and lists of equipment requirements to inform and make recommendations to USAID 
regarding assistance commitments for activities; 

• Preparation of specific QA Plans. 

2.4 Technical Support and Consulting Services to USAID 
Tt AESP provides engineering and project management support to USAID under this contract 
and provides engineering guidance to contractors and grantees in accordance with the terms of 
the contract including: 

• Provide technical advice to industrial and managerial personnel regarding design, 
and/or program modifications and structural repairs. 

• Provide expert technical oversight to implementing staff, keeping OEGI, PRT, Office 
of Social Sector Development (OSSD) and the contracting officer (CO) informed of 
work progress. 

• Provide technical support for procurement processes, including evaluation of 
implementing partner’s (IP’s) request for bids, proposals, quotes, and contract 
modifications. 

• Prepare or review reports and recommendations regarding the general arrangements, 
viability and cost effectiveness of capital plans and processes as to validity and 
economy of work plans, and for changes, additions, or revisions in project activities. 

• Monitor adequacy and acceptability of delivered goods and services under approved 
activities including equipment installation, training activities through field inspections, 
reviewing contractor reports, and meeting project personnel and implementer 
representatives. 

• Develop solutions to complex project and program A-E challenges unresolved by 
USAID IP. 

• Provide construction inspection and surveillance services in accordance with the 
approved QA Plans. 

• Provide value engineering services. 

• Provide technical assistance to the Contracting Officer’s Representative (COR) in 
responding to proposed changes in OEGI’s Contracts, SOWs, the validity of claims, 
and the reasonableness of contract time extensions. 

• Provide appropriate technical assistance to the COR in issuance and negotiations of 
change orders in accordance with procedures.  

• Perform administrative responsibilities including, but not limited to, activities such as 
drafting project implementation letters, preparing action memorandum and reports, 
estimating expenditures, reviewing payment vouchers, responding to audits, assessing 
claims, writing Justification for Other than Full and Open Competition (JOFOC) and 
performing other related activities.  

• Provide Quality Assurance (QA) services, as required. 
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2.5 Quality Assurance Services 

Tt AESP monitors the implementation of construction projects by other contractors and 
grantees through site visits by qualified engineers. Monitoring includes visual inspection of 
work at the site as well as inspection of the IPs’ testing facilities, procedures, and results. The 
engineering monitors check the IPs’ work to ensure compliance with the approved Quality 
Control (QC) Plan, QA Plan, and pre-determined technical standards and construction 
schedules. 
 
QA tasks include but are not limited to the following: 

• Regular on-site inspections of projects. During the inspections, the QA process: 

- Verifies and ensures that the quality of materials used meet 
contract  specifications; 

- Verifies the correctness of the quantities used; 

- Monitors sampling and testing procedures, including testing frequency, and 
reports failed tests to concerned parties for corrective action; 

- Verifies the quality of construction/installation work and ensures conformity to 
contract design plans, specifications, and requirements; 

- Monitors progress of work against the approved construction schedule, reports 
deviations and their causes, and recommends corrective actions; 

- Reports on the safety conditions on project sites, contractor’s facilities, and 
identifies violations of safety regulations; 

- Monitors safety violations and follows-up on corrective actions; and 

- Verifies security incident reports, weather problems and any other events that 
could affect the construction schedule in a timely manner. 

• Substantial Completion Inspection: Upon substantial completion of 
construction/rehabilitation activities, the QA monitor, along with representatives from 
USAID and the relevant Ministry,  shall inspect the project and develop a punch list of 
items requiring remedial work before final inspection and acceptance. 

• Punch List Verification Inspection: When the IP informs the QA monitor that the punch 
list activities are completed, the QA monitor, together with representatives from 
USAID and the relevant Ministry will conduct an inspection and verification of punch 
list remediation activities. During the inspection, parties will determine whether the 
punch list items have been corrected satisfactorily, or if they require additional work. 

• Final Inspection and Acceptance:  After all punch list activities have been corrected, 
the Contractor together with USAID and the relevant Ministry representative will 
conduct a final inspection of project activities including the punch list items. If parties 
are satisfied that all punch list items have been completed, USAID and the Government 
of the Islamic Republic of Afghanistan will sign the handover certificate. 

• Final Warranty Inspection: When there is a warranty period, the QA monitor, together 
with USAID and the relevant Ministry will conduct a final warranty inspection near the 
end of the warranty period. Following this inspection, full and final responsibility will 
then be transferred to the relevant Ministry. 
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2.6 Capacity Building 

USAID has a commitment to assist in the development of capacity in Afghan organizations 
and individuals through their participation in USAID awards. To that end, Tt has included LN 
program staff, LN engineering staff, and Afghan organizations as subcontractors, where 
possible. The expatriate staff works closely with the LN staff to develop their skills including 
project management, project workflow, AutoCAD, construction management, contracts, and 
technical writing. 
 
Tt continues to use US Afghan Consulting and Construction (USACC), an Afghan multi-
disciplined engineering and construction services firm, to provide engineers to work in the Tt 
AESP office as dedicated sub-contracted staff. This allows the local engineering firm’s 
employees to gain valuable experience and to share experiences with the Tt expatriate staff. 
 
Additional capacity building activities have been identified to be implemented as WOs. These 
include activities such as internships for female university students, field trips to local 
construction sites to provide real world examples of engineering projects, and formation of a 
local chapter of a professional society program; the Project Management Institute. Section 5.5 
provides additional discussion about ongoing and proposed capacity building activities. 

2.7 Gender Equality 

In support of USAID’s commitment to gender equality for Afghan woman, Tt employs LN 
women as part of our engineering and professional staff. To date, Tt has employed three (3) 
civil engineers, an electrical engineer, and an architect. In addition, Tt AESP maintains an 
active Afghan Women Intern Program for engineering and related disciplines for local 
university students. Tt expatriate and LN engineering and professional staff work closely with 
the Afghan women university students to develop their skills including project management, 
project workflow, AutoCAD, construction QA, and technical writing. 

2.8 Collaboration/Coordination with Appropriate Stakeholders 

Tt collaborates and coordinates with appropriate stakeholders when directed by the COR. In 
the past, this has included the following entities: International Security Assistance Force 
(ISAF), US Military, key Afghan ministries [e.g. Ministry of Finance (MoF), Ministry of 
Foreign Affairs (MoFA), Ministry of Public Works (MoPW), Ministry of Transport and Civil 
Aviation (MoTCA), and Ministry of Energy and Water (MEW)], Da Afghanistan Breshna 
Sherkat (DABS), provincial officials, donors, NGOs, communities, and others as identified by 
WO requirements. AESP will continue this effort through the end of the WO as directed by 
USAID. 

3.0 Closeout  
During Year 6, Tt AESP will maintain a core staff with valuable institutional knowledge, with 
the anticipation that USAID will be pursuing similar work at the end of the current extension.  
This will permit Tt to provide appropriate LOE to the existing WOs for Year 6, as well as allow 
a smooth transition should USAID require additional A-E services in the future. In parallel, Tt 
will create a closeout checklist and process. Closeout activities will include the demobilization 
schedule, short-term technical assistance (STTA) closeout specialist schedule, and temporary 
relocation of work activities nearing closeout. The closeout plan will be submitted to USAID 
for review and concurrence.  
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4.0 Program Staffing 

4.1 Overview and Management 

Since the submittal of the Year 5 Work Plan on August 25, 2013, USAID has issued two 
contract modifications (MOD 22 and MOD 23). MOD 22 revised the mix of labor categories 
and estimated LOE of the Task Order and MOD 23 added an additional year of time and 
funding to the program.  
 
Figure 4.1 graphically presents an organization chart depicting the key personnel and long term 
technical assistance (LTTA) mid- and junior-level staff assigned to the AESP in the proposal 
for Year 6.  LTTA, STTA and reach back support personnel supplement the work effort as 
necessary.  

4.2 In-Country A-E Staff 

4.2.1 Expatriate  

Our in-country team is led by the Chief of Party (COP), who has full authority to execute the 
program and respond to the needs and directives of OEGI.  
 
Tt reduced expat staff during Year 5 in expectation of closeout.  However, since AESP has 
been extended one more year, management has put in place a plan to rebuild expat staff.  Table 
4.1 Staff Plan shows the addition of nine expat staff while maintaining previous local national 
staff LOE.  It may be necessary, however, to increase the expat staff by one and local national 
staff by two to accommodate new work orders in connection with quality assurance, monitoring 
and evaluation services.  Any future adjustments to the AESP LOE will be made through future 
Task Order Modifications. 
 
In support of USAID’s engagement in Afghanistan, the AESP work plan called for the Deputy 
Chief of Party (DCOP) position to be filled by a LN. Since Year 3, a qualified LN has served 
as the DCOP. Either the Senior Project Manager or Technical Services Manager will fill a dual 
role as the expatriate DCOP to continue to provide ongoing mentoring for the LN DCOP. The 
AESP program will continue its’ commitment to preparing engineering professionals of all 
levels in support of USAID’s mission of increasing Afghan ownership capacities. 
 
The organization chart shows several expatriate staff positions that were included in the initial 
contract. Management of Information Systems Manager/Technical Writer, (MIS Manager), 
who prepares the status reports and deliverables associated with applicable WOs, was included. 
In addition, a Contracts/Procurement Manager and a Finance Manager provide administrative 
oversight and support the daily functions in Kabul. In Year 6, however, Tt plans to combine 
the Contracts and Finance Manager positions into one Operations Manager position. 
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Table 4.1 Staff Plan  
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Local National Staff 

In support of Tt’s capacity building program, 31 LN positions (both full time and part time) 
were included in the initial work plan.  These included junior architects and engineers, 
administrative, finance and information technology (IT) personnel, and several facilities 
support staff.    
 
During Year 6 project focus will continue to be on the Energy sector.  As the project nears its 
end date, a realignment of staff will be performed to ensure adequate levels of effort for the 
current WO requirements, as well as providing adequate resources and closeout procedures. 
See Table 4.1 for specific staffing assignments. 
 
In addition to providing capacity development through hiring full-time staff through direct 
subcontracts, an important component of the AESP is the partnering component with Afghan 
firms both to develop much-needed local capacity and to address local challenges. Throughout 
the project, Tt collaborated with SMART Engineering Team (SMART) and USACC. In Year 
6 of the AESP, Tt will continue to collaborate with USACC, but involvement is expected to be 
curtailed as the work load diminishes. Local subcontracted specialties such as geotechnical and 
surveying services will continue as needed for applicable work within WOs.  
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Tt will continue its efforts to collaborate with local educational entities to provide transfer of 
knowledge opportunities to further the capacity of local male and female engineering students 
and professionals. 

4.3 In-Country Support Services 

In-country support services consist of security, contracts and procurement, IT, and 
administration. There have been no substantial changes since the outset of the AESP. The 
following identifies in-country support services provided under the AESP.  

• To ensure that our staff can work safely throughout the country, security for Tt is 
provided by GardaWorld (GW) as described in the Operational Security Plan, Version 
December 8, 2014 The Operational Security Plan will be reviewed as the security 
situation continues to evolve. The current contract will remain in force until November 
8, 2015 The Afghan Public Protection Force (APPF), became a part of the Tt AESP 
security program during Year 4, and will continue to be engaged through Year 6. 
Directives from the local government and USAID will be incorporated into the security 
plan as needed.  

• Contracts and procurement staff support the AESP program with the following 
activities:  

- Provide guidance to contractors/grantees as requested by OEGI; 
- Provide support for procurement processes, including evaluation of contracts, 

and contract modifications; 
- Provide assistance to the COR in issuance and negotiating of change orders; and 
- Writing JOFOC. 

• IT staff provides appropriate technology solutions as required supporting ongoing 
operations. The staff consists of two LN IT specialists, who bring a wide array of 
systems engineering, technical support, and network operations skills to the program. 
They were recruited in part for their familiarity with sound industry standard 
procedures. 

• Administrative staff assists the in-country staff with document production, travel 
coordination, and other administrative tasks. 

4.4 Home Office 

4.4.1 Technical Support 

Home office technical reachback provides a cost-effective means of accessing essential and 
unique engineering expertise (such as geology, seismology, environmental, and structural 
engineering) needed for accurate and high quality project designs. The office resource base 
consists of over 14,000 architects, engineers, and other technical support professionals 
spanning 50+ technical and management disciplines. The home office technical support 
manager will continue to provide day-to-day support to the COP on requirements for technical 
home office support and STTA staffing needs. To date, more than 370 people have been 
approved by USAID and are available to provide reachback support as needed on the AESP.  

4.4.2 STTA Staff Coordination 

Technical specialists from the US are utilized as in-country STTA support staff for short term 
(typically 2 to 6 week) assignments to augment the in-country team as required. The STTA 
support staff approach provides the ability to respond to specific needs and to focus on complex 
technical issues and staff surge requirements. 
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4.4.3 Administration and Personnel Support 

Overall project administration and personnel support is provided by the home office. This 
includes human resources for expatriate staff, deployment support, and financial management. 
LN personnel administration and support is provided by the Tt office in Kabul. The COP 
provides day-to-day project administration.  

4.5 Assignment Staffing 

Depending on the type of work, reachback support, STTA staff, or special local consultants 
may be required. Tables 4.2 to 4.6 present the anticipated source of staffing for the various 
types of activities described in Sections 2.2 to 2.7. To the extent practical, Year 6 will allow 
work to be completed by in-country expatriate and LN staff. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

AESP Year 6 Work Plan                            Page 14 



Figure 4.1 Tt AESP Organization Chart
In Country Management and Staffing, Kabul Home Office

YEAR 6 WORK PLAN 
January 24, 2015

AESP Year 6 Work Plan Page 15



Prepared for:         YEAR 6 WORK PLAN 
                           January 24, 2015  

 

Table 4.3  Energy Sector Assignment Staffing 

Activity Activity Type Sub-Activity 
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A.  Planning Activities 

  
Electrical Generation Master 
Planning   x x   

  Load Studies   x x   
B.  Design Activities 

  Support Vertical Structure Design      

   MEP Design Review x x    

   HVAC x x    

   Plumbing x x    

   Fire Protection x x    

   Fuel and Gas Piping x x    

   Site Electrical x x    

   Power Distribution x x    

   Standby Power Systems x x    

   Solar Photovoltaic Systems  x x    

   Interior Lighting x x    

   Site Lighting x     

   Internal Building Telecommunications x x    

  Power Distribution       

   Medium Voltage Public Distribution   x x x 

   Secondary Substations   x x x 

  Generation and Transmission      

   High Voltage Transmission Lines    x   

   Primary Substations    x   

   
Power Generation (Power Plants), Oil & 
Gas    x   

   
Generation (Power Plants), Micro-Hydro, 
Wind & Solar    x x x 

   
Utility Management Practices, Tariff 
Analysis, Regulation  x x   

   Economic Growth Analysis   x x   

  Roadways       

   Roadway Lighting x     

  Communication Infrastructure      

   Site Outside Plant   x    

   Local Communications Switch Facility   x  x  

   Communications Public Distribution   x  x  
C.  Technical Support Oversight  

  General Technical Support in Energy x x    
D.  Capacity Building  

  Development of Afghan Energy Organizations and Professionals x     

  Attend Professional Conferences x     

  Participate in Professional Societies x     
E.  Collaboration/Coordination with Appropriate Stakeholders 
  

General Tt Collaboration/Coordination with Appropriate Stakeholders x     
  

Attend Implementing Partner Meetings x     
  

Attend Inter-Ministerial Committee Meetings x     
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Table 4.4  Vertical Structures Sector Assignment Staffing 

Activitya Activity Type Sub-Activity 
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A.  Planning Activities  

  Vertical Structures Master Planning      

   Site Utilization Studies x x    

   Site Master Planning x x    

   Land Use Study Agency Board Processing x x    

   Site Selection Studies x x    
B.  Design Activities 

  Pre-Design Service      

   Project Programming  x x   

   Project Development Scheduling  x x   

   Agency Consulting and Review  x    

   Existing Facility Survey and Evaluation x    

   Facility Planning Study x    

   Feasibility Study x x   

  Architectural Design      

   Architectural Programming x x   

   Conceptual Design/Schematic Design x x   

   Design Development x x   

   Construction Documents x x   

   Construction Specification x x   

   Construction Cost Estimating x x   

   Landscape Design Coordination x x   

   Civil Engineering Design Coordination x x   

   Engineering Design Coordination x x   

   Code Compliance Study x x   

   Control and Phasing x x   

  Building Engineering Designb     

   Building Structural Design  x   

   Building Seismic Design  x   

   Building HVAC  x   

   Electrical x x   

   Plumbing  x   

   Fire Protection Design  x   

  Civil Engineering Designc     

   Sites up to 2-Acres x x   

  Bidding and Negotiation      

   Bidding Documents x x   

   Bidding Negotiation x    

   Bid Evaluation x    

   Construction Cost Assistance x    

  Construction Administration     

   Construction Observation x    

   Field Reports x    

   Shop Drawings Review and Approval x x   
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Table 4.4  Vertical Structures Sector Assignment Staffing, continued 

Activitya Activity Type Sub-Activity 
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   Change Order Monitoring and Processing x    

   Application for Payment Review and Approval  x    

  Post-Construction Services     

   Startup Assistance   x  

   Record Drawings x    

   Warranty Review x    

  Miscellaneous Services      

   Graphic Design  x   

   Rendering  x   

   3D Modeling and Presentation x x   

   Presentations x x   

   Color, Signing System and Graphics  x   

   Model Making x    
C.  Technical Support Oversight  

  General Technical Support in Architecture x x   
D.  Capacity Building  

  Development in Afghan Architectural Organizations and Professionals x     
E.  Collaboration/Coordination with Appropriate Stakeholders 

  General Tt Collaboration/Coordination with Appropriate Stakeholders x    

a. Includes vertical structures and vertical structure support activities 
b. Depending on the size and complexity of the project, Tt reach back assistance may be needed in providing some of the Engineering Services 
c. Sites larger than 2 acres will be assigned to Local Staff, but Tt reach back assistance may be needed. 
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Table 4.5 Water and Sanitation Sector Assignment Staffing 

Activity Activity Type Sub-Activity 
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A.  Planning Activities  

  Water and Sanitation Master Planning     

   Water demand and wastewater generation estimates x    

   Identification and yield analysis of water supplies  x   

   Raw water quality x x   

   Potable water standards  x   

   Wastewater treatment standards x    

   Service area delineation x    
B.  Design Activities  
  Water Treatment Pre-treatment  x   
   Treatment  x   
   Disinfection  x   
   Storage   x   
   Instrumentation and controls  x x  
   Plant start-up x  x  
   O&M services   x x 
  Water Transmission & Distribution     
   Transmission mains x x   
   Distribution mains x x   
   Hydraulic modeling x x   
   Pump Stations x x   
  Wastewater Collection     
   Gravity Sewers x x   
   Force Mains x x   
   Pump Stations x x   
   Collection system modeling   x  
  Wastewater Treatment     
   Wastewater characterization  x   
   Flow monitoring x x   
   Pre-treatment x x   
   Secondary treatment x x   
   Tertiary treatment  x   
   Disinfection x x   
   Solids handling x x   
   Instrumentation and controls x x x  
  Wastewater Operation      
   Plant start-up X  x x 
  Training    x x 
   O&M Services    x  
  Construction Support      
   Construction Administration  X   x 
   Field Inspection X x  x 
  RFIs X x   
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Table 4.5 Water and Sanitation Sector Assignment Staffing, continued 

Activity Activity Type Sub-Activity 
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   Record Drawings (As-Builts)  x x    
C.  Technical Support Oversight  
  General Technical Support in Water and Sanitation x     
D.  Capacity Building  
  Development in Afghan Water and Sanitation Organizations and Professionals x     
E.  Collaboration/Coordination with Appropriate Stakeholders 
  General Tt Collaboration/Coordination with Appropriate Stakeholders x     
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Table 4.6 Transportation Sector Assignment Staffing 

Activity Activity Type Sub-Activity 
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A.  Planning Activities  

  Transportation Master Planning     

   Traffic Studies  x   

   Road/Interstate Analysis  x   

   Aviation Facilities Analysis  x   

   Railroad Analysis  x   

   Pedestrian Traffic Analysis  x   

   Multi-Modal Transit Analysis  x   

B.  Design Activities  

  Road/Inter-province Analysis      

   Inter-province Design  x   

   Local Roadway Design x    

   Intersection & Widening Improvements  x    

   Site Ingress/Egress Design  x    

   Site Circulation Design   x   

   Reconstruction and Improvements x    

   Roundabout Design   x   

   Signal/Signage & Striping Design  x   

 Traffic Studies      

   Demand Forecasting Modeling   x   

   Site Circulation & Access Studies   x   

   Congestion Management Studies   x   

   Downtown/Urban  Studies   x   

 Aviation Facilities      

   Public  x   

   Military  x   

 Railroad Analysis      

   Road Crossing/Intersection Design   x   

   Rehabilitation Design - Track/Bridges/Terminals   x  

   Signal Design    x  

   Terminals    x  

 Pedestrian Traffic Analysis      

   Traffic Flow Analysis  x   

   Site Circulation Design   x   

 Design for Construction      

   Traffic Control Plans  x    

   Site Inspections  x    

 Intelligence Systems      

   Operation/Safety & Efficiency Designs    x  

  Pavement Management      

  Survey of Conditions  x   x 
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Table 4.6 Transportation Sector Assignment Staffing, continued  

Activity Activity Type Sub-Activity 
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   Life Cycle Cost Analysis  x   

   Alternative Strategies & Costs   x   

 
Capital Improvement 
Plans      

   Development of budgets & Prioritization  x    

   Program Implementation & Management  x    

C.  Technical Support Oversight  

  
General Technical 
Support in Transportation  x    

D.  Capacity Building  

  Development in Transportation Organizations and Professionals x    

E.  Collaboration/Coordination with Appropriate Stakeholders  

  General Tt Collaboration/Coordination with Appropriate Stakeholders x    
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Table 4.7 Water Resources and Dams Sector Assignment Staffing 

Activity Activity Type Sub-Activity 
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A.  Planning Activities  

  Water Resources Master Planning     

   Water Quality Assessments x    

   Floodway Studies x x   

   Sediment Transport x    

   Water Storage/Dam Studies x x   

  Stormwater Management/Master Drainage Studies x    

  Source Water Protection x x   

  Designated Uses and Water Quality Standards x x   

  Disaster Prevention and Contingency Planning x x   

  Agricultural Runoff Assessments x x   

  Erosion Control Planning x x   

  Ground and Surface Water Hydrology x x   

  Wetlands Delineation x x   
B.  Design Activities 

  Stormwater Management      

   
Erosion Control Design/Best Management Practices 
(BMPs) x    

   Agricultural Runoff Control x    

   Flood Control x x   

   Infiltration Controls  x    

  River and Stream Restoration     

   Stream Channel Restoration x    

   Habitat and Ecosystem Restoration   x x 

   Flow Control Structures x x   

  Water Storage Dam Design     

   Water Storage Volume X x   

   Watershed Area X x   

   Sediment Volume X x   

   Structure Design X x  x 

   Spillway Design X x   

   Risk Assessment X x   

  Existing Dam Stabilization X x x  

 Wetlands      

  Engineered Wetlands Design x x   
C.  Technical Support Oversight 

  General Technical Support in Water Resources x x   
D.  Capacity Building 

  Development in Water Resources Organizations and Professionals x    
E.  Collaboration/Coordination with Appropriate Stakeholders 

  General Tt Collaboration/Coordination with Appropriate Stakeholders x    
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5.0 Deployment  

Figure 4.1 presents an updated AESP organization chart. During this sixth contract year, Tt 
will reduce the expatriate staff to an estimated 8 approved positions. Depending on the type of 
work; reachback support, STTA staff, or special local consultants may also be required. 

6.0 Work Orders 

6.1 Overview  

WO procedures remain unchanged since the Year 5 Work Plan submittal on August 25, 2013. 
Tt’s point of contact with USAID is the project COR or alternate contracting officer’s 
representative (ACOR) when the COR is unavailable. Likewise, USAID’s point of contact with 
Tt is the project COP, or the DCOP, when the COP is unavailable. To ensure smooth and 
strategic implementation of the project, it is critical that USAID and Tt always possess and 
share the same information and decision-making processes. To achieve this, our 
communication channels are open but limited to this single point of contact for WO initiation 
and approval. Tt communicates with USAID and other US Government (USG) entities through 
and in collaboration with the COR. Communication to Tt from USAID and other USG entities 
is channeled through our COP. This facilitates collaborative and focused planning that 
prioritizes and allocates resources consistent with the project mandate and the needs of the 
USG. Tt will remain cognizant of USAID’s focus of project based AESP support.  

6.2 Work Order Process Flow 

WO requests are initiated by USAID through the COR or ACOR. The COR or ACOR advises 
the COP of a WO request. There are two types of WOs described in this TO, Administrative 
Work Orders (WO-A) and Long Term Work Orders (WO-LT). Refer to Figure 6.1 for an 
illustration of the WO process flow. 

6.2.1 Administrative Work Order (WO-A) 

A WO-A is a work order typically related to energy, water, wastewater, vertical structures, or 
transportation with the anticipated total LOE less than or equal to 18 workdays (144 work 
hours). WO-As include, but are not limited to, conducting site visits, review of plans and 
designs, logistical support for visits, drafting concepts, presentations, correspondence, and 
providing technical analysis. The COR (or ACOR) requests work under a WO-A to the COP. 
A typical requests outside of the five sector disciplines are addressed on a case-by-case basis. 
Tt confirms the WO request in writing to the COR and ACOR before commencing work as 
shown in Figure 6.1. 

6.2.2 Long Term Work Order (WO-LT) 

A WO-LT is a work order related to energy, water, wastewater, vertical structures, or 
transportation with the anticipated total LOE greater than 18 workdays (144 work hours).    To 
implement a WO-LT, the COR (or ACOR) submits a WO request to the COP. The WO request 
includes a brief description of the requirements including the project background, objective, 
tasks, deliverables, timeframe, proposed LOE and proposed skill sets required.  
 
Upon receipt of the WO request, the COP designates a project Technical Lead. From the WO 
request, the project Technical Lead prepares a WO proposal collaborating with the USAID 
Technical Point of Contact. The WO proposal includes the elements of the WO request and/or 
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any modifications proposed by Tt. The WO proposal also includes staffing and budget 
projections for expatriate staff, LN staff, sub-contractors, and reachback assistance. Upon 
review and approval from the COP, the WO proposal is transmitted to the COR and ACOR. 
The COR (or ACOR) reviews the WO proposal. Upon written approval of the WO proposal, 
the WO-LT is assigned a number for tracking purposes, and work can commence. 

6.3 Additional Scope Requests 

If a WO request is received that may be outside the SOW and detailed work requirements as 
described in Sections C.3 and C.4 of the Task Order, it is reviewed with the CO and COR so a 
WO-A, WO-LT or other contract mechanism can be authorized as appropriate. 

6.4 Tracking 

Per the Task Order, it is the joint responsibility of OEGI and Tt to track the budget over the 
course of the project. To aid in tracking, Tt assigns a number for each WO starting with 0001. 
WO-As are numbered using the prefix “WO-A-“(WO-A-0001, WO-A-0002, etc.).  Similarly, 
WO-LTs are numbered WO-LT-0001, WO-LT-0002, etc. To facilitate the compilation of the 
LOE for related WOs, when a modification or extension to an existing WO is necessary an 
amendment is created to add additional scope. This facilitates budget and scope tracking of the 
project (and work order) level without opening an additional work order. The tracking process 
for year 6 will include the ability to track the budget for each amendment separately, allowing 
better resolution of budget issues. 
 
Tt tracks progress and budget for each WO in a format agreed upon with OEGI and submits 
updates to the COR on a weekly basis. An example of the WO tracking sheet is provided in 
Appendix A (Active and Pending Work Order Status and Completed Work Orders). 
Additionally, Tt tracks hours, subcontractor costs, and expenses on all WOs and then reports 
them in the quarterly and annual reports.  

6.5 Capacity Building 

6.5.1 Tt AESP identified the following capacity building activities early in the project 
and continues to support them through Administrative Work Orders (WO-As) 
through Year 6. Technical Academic Resources 

Tt will continue dialogue with the Deans of the Kabul University Engineering School, Kabul 
University School of Agriculture, and Kabul Polytechnic to present and individually introduce 
USAID and the various COPs through networking workshops. This provides the universities a 
venue to present their academic programs and discuss what they can offer in the way of training 
assistance, testing, and research. Inviting Afghanistan Technical & Vocational Institute (ATVI) 
to address the workshops is also a possibility.  

6.5.2 Engineering Field Trips and Demonstrations 

Tt will continue to develop training programs such as field trips to local construction and 
infrastructure sites to provide real world examples of engineering projects. Examples for 
potential field trip destinations include roadway construction projects, wastewater treatment 
projects, and power plants.   

6.6 Long Term Work Orders to Promote Capacity Building 

Tt will continue to support OEGI on long term work orders that are aimed at capacity building. 
The Afghan Women’s Internship Program (WO-LT-0042) which received concurrence during 
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Year 3, will continue through Year 6 to provide internship opportunities for students at Kabul 
higher-educational facilities. Specifically, the Afghan Women’s Internship Program provides 
opportunities for female students enrolled in engineering, architecture, and related programs at 
universities in Afghanistan to apply skills and concepts learned in a university environment to 
“real world” situations.  While the program is centered on workplace interaction and training 
to expand the interns’ capabilities, the overall focus is to promote gender equality and women’s 
empowerment. The internship program will continue through Year 6. 

In Year 6, the female AESP interns will be supporting the work order efforts, including the 
Gardez to Khost Road Phase Four, NEPS SEPS design implementation, SEPS completion, 
NEP-SEPS Quality Assurance Monitoring and Evaluation, and Tarakhil Power Plant Fire 
Suppression system by applying their acquired CAD experience and knowledge. On-going 
training will continue as dictated by USAID. 

AESP will continue to support USAID’s mission of developing local engineering 
professional’s capacity and gender sensitive initiatives. 

6.7 Completed, Pending, and Anticipated Work Orders 

Table 6.1 presents an overview of WOs completed to date. More detail on completed WOs can 
be found in the quarterly reports previously submitted for Year 5 on March 24th and November 
10th . 
 
Table 6.2 provides a listing of current or pending WOs. Significant pending work orders 
include the following:  
 

• WO-LT-0091 SEPS Completion – This work order will prepare studies and designs for 
the completion of unfinished electrical transmission lines, distribution and substations 
in the Helmand and Kandahar provinces.  The work will also include the SEPS 
connection to the NEPS-SEPS transmission lines running from Arghandi to Kandahar 
East; 

• WO-LT-0090 Interim USAID QA Services – This work order will provide ongoing QA 
(quality assurance), monitoring and evaluation services for the implementation of the 
NEPS-SEPS connection between Kabul and Kandahar, and other projects in the NEPS 
and SEPS; 

• WO-LT-0083 – This work order will evaluate the cost benefit PTEC programs, evaluate 
various strategies to improve diesel power plant efficiency in the SEPS, and develop a 
cost effective strategy to develop solar power in the SEPS; and, 

• WO-LT-0070 Amendments 4 and 5 – These work order amendments will upgrade 
SCADA controls at the Tarakhil Thermal Power Plant in Kabul and evaluate alternative 
fuel sources that may improve the Tarakhil LCOE efficiency. 

The following data is the estimated Year 6 projections for WOs in each of the five sectors based 
on the trend from the completed WOs to date and the remaining LOE on WOs in progress.  The 
latest contract modification added an additional $9,015,984.00. This additional funding brings 
the TO ceiling to $72,000,000.00.  The expected work sector distribution in Year 6 is as 
follows: 

• Energy – 70%  
The level of effort in the energy sector will continue to grow in Year 6 due to USAID 
and other donors working in Afghanistan to secure additional electricity supplies 
through new generation and imports. The focus to improve quality of supply to existing 
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customers and to increase access to electricity for populations currently not yet served 
will make up the majority of work orders in Year 6. Efforts will focus on power 
generation and distribution systems in the southern and central regions of Afghanistan. 
Activities will include electrical design of new substations and transmission lines, 
rehabilitation of existing energy sector facilities, support of local energy companies (i.e. 
DABS), assistance with bid package creation, and implementation of QA/QC 
procedures.     
 

• Transportation – 10% 
In Year 6, Tt will shift its focus from infrastructure to capacity building, technical 
assistance, construction management and oversight, and high-level support. 
 

• Vertical Structures – 5% 
The Vertical Structures sector work not only includes architectural and structural 
engineering services but also includes site civil design, MEP (Mechanical, Electrical 
and Plumbing), and on-site water, seismic retrofit and sanitation design. Tt will 
continue to support the Vertical Structures administrative WO, drawing reviews and 
technical support during Year 6. 
 

• Water Resources and Dams – 0% 
OEGI has not identified any projects in this sector for Year 6. 
 

• Water and Sanitation  – 0% 
Although there is no work specific to this particular sector projected for Year 6, most 
of the water and sanitation related work is projected to be done on vertical structures 
projects and is included in that forecast above. 
 

• Miscellaneous Technical Support – 10% 
Under the AESP contract, Tt will provide various technical support services through 
Year 6 such as capacity building, Project Management Professional training and testing 
support (WO-LT-0066), operations and management cost budgets (Pending WO-LT-
0074), scheduling support, construction oversight and QA. Tt will continue to provide 
the mentioned services and any additional support as directed by USAID.  
 

• Outreach Support – 5% 
Tt will support the OEGI Outreach Coordinator by capturing and promoting the 
sustainable and developmental works that USAID has accomplished and how it makes 
a difference in the quality of life for the LN’s. The support will consist of video, written 
products and images as directed by the OEGI Outreach Office. 
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Figure 6.1 Work Orders Process 
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Table 6.1 Completed Work Order  

Table 6.2 Completed Work Orders 

Water 
Resources 

Vertical 
Structures 

Transportatio
n 

Multi-
Disciplina

ry 

    
Water and Technical 

  Work Order 
Number Description Complete 

Date 

W/S WO-A-0001 Review Kabul Water Study 1/17/2010 

W/S 
WO-A-
0001A 

Review of Kabul Water MTP-1 
Bid Docs 3/16/2010 

VS, E, 
& W/S WO-A-0002 

Review of AUAF Master Plan 
Infrastructure 1/6/2010 

VS, E, 
& W/S 

WO-A-
0002A 

AUAF Master Plan Rev & 
SOW/ROM 2/6/2010 

W/S WO-A-0003 GBHS Sanitation 2/22/2010 

E WO-A-0004 GBHS Electrical 2/15/2010 

W/S WO-A-0005 GBHS Water Supply 2/22/2010 

W/S WO-A-0006 Sardar GHS Sanitation 2/22/2010 

E WO-A-0007 Sardar GHS Electrical 2/15/2010 

W/S WO-A-0008 Sardar GHS Water Supply 2/22/2010 

E WO-A-0009 Integration of Nangahar into 
NEPS 

5/11/2010 

TS WO-A-0010 Review of BS-25 Draft Position 4/11/2010 

E WO-A-0011 
HFO Feasibility for Tarakhil 
Power Plant 4/26/2010 

TS WO-A-0012 Position Advertisement 3/7/2010 

E WO-A-0013 
Third Party MEP Review of IOM 
20 Bed Hospital 3/14/2010 

TS WO-A-0014 Construction Equipment Costs 2/25/2010 

E WO-A-0015 MOT Electrical 5/10/2010 

VS WO-A-0016 AUAF Board of Trustees 
S  

4/19/2010 

VS WO-A-0017 Faculty of Education 4/19/2010 

WR WO-A-0018 Dam #1 Review for Pul-e-
Kh i 

5/2/2010 

WR WO-A-0019 Dam #2 Review for Pul-e-
Kh i 

5/2/2010 

E WO-A-0020 SEPS Additional Work  4/18/2010 

VS WO-A-0021 MoEW VTC Rehab Drawing 
R i  

4/20/2010 

VS WO-A-0022 50 Bed Wmn Hosp Drawing 
R i  

4/12/2010 

TS WO-A-0023 
Data Collection for Afghan 
Contractors Capacity Building  8/22/2010 

TS WO-A-0024 Afghan First COP Meetings 3/20/2012 

WR WO-A-0025 Kajaki Dam 6/2/2010 

E WO-A-0027 
National Electric Distribution 
Work Unit Quantity Model 7/10/2010 

VS WO-A-0028 
IOM 50 BH Samangan Geotech 
Review 4/21/2010 

VS WO-A-0029 CHEF PTTC Drawing Review 4/29/2010 

VS WO-A-0030 ISD-DGA Proposal Review 4/28/2010 

VS WO-A-0031 100 BH IQC Comparison ROM 5/7/2010 

WR WO-A-0032 Pul-e-Khumri Cost Estimate 6/2/2010 

VS WO-A-0033 
MoPH Complex Structural 
Design Review 6/8/2010 

WR WO-A-0034 Kajaki Dam SOW 7/6/2010 

VS WO-A-0036 AUAF 3D CDR Presentations 6/12/2010 
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Table 6.2 Completed Work Orders 

Water 
Resources 

Vertical 
Structures 

Transportatio
n 

Multi-
Disciplina

ry 

    
Water and Technical 

  Work Order 
Number Description Complet

Date 

T WO-A-0037 
Doshi to Salang Tunnel 
Pavement Design Review 7/11/201

E WO-A-0038 
Execution Plan for RC-East and 
Nangarhar Elec Power 

   
10/9/201

WR WO-A-0039 Kajaki Dam Cost Review 10/9/201

TS WO-A-0040 Power Point Presentation 6/15/201

VS WO-A-0042 AVIPA Processing Plant Review 8/8/2010

WR WO-A-0043 Shahtoot and Sarobi II Dam 
R i  

10/9/201
VS, E, 
& W/S WO-A-0044 

Kabul University DFAC and 
Laundry 35% Design Review 7/25/201

T WO-A-0045 Chagcharan Airport Site Visit 10/19/201

E WO-A-0046 Jalalabad Elec Power 
Di ib i  

2/10/201

T WO-A-0047 
Technical Review Maimana & 
Faizabad Airport 11/2/201

TS WO-A-0048 Action Memo SGFDP 7/31/201

WR WO-A-0049 
Badakshan Bridge Independent 
Review 10/19/201

TS WO-A-0050 USAID DVD/CD Filing 10/13/201

VS WO-A-0051 
MOT Electrical Phase II Drawing 
Review 11/15/201

E WO-A-0052 NEPS-SEPS Connection Review 10/9/201

E WO-A-0053 ACEP Report Review 1/4/2011

E WO-A-0054 NLCC 30% Electrical Design 
R i  

9/6/2010

VS WO-A-0055 NLCC 90% Design Review 10/9/201

E WO-A-0057 NEPS-Kandahar Construction 
Pl  

10/9/201

TS WO-A-0058 Afghan Standardization 12/20/201

E WO-A-0059 Parwan Road Village 
El ifi i  

7/30/201

W/S WO-A-0060 Embassy Biodigestion Study 11/16/201

WR WO-A-0061 Bamyan Dam Study 12/12/201

VS WO-A-0062 FOHE Schematic Design Review 10/17/201

WR WO-A-0063 
Topchi Hydropower Plant Canal 
Review 12/12/201

E WO-A-0064 Sufyane Village Electrification 7/30/201

TS WO-A-0065 
Pre-Award Survey of Afghan 
Construction Companies 11/18/201

VS WO-A-0066 Sardar Roof Design Review 1/19/201

VS WO-A-0067 Ghazi Admin Bldg Design 
R i  

4/18/201

TS WO-A-0068 USAID Plan Filing 3/16/201

VS WO-A-0069 Construction Principles 
G id li  

2/10/201

VS WO-A-0070 100% NLCC Design Review 2/10/201

VS WO-A-0071 PTTC Water Tower Review 2/10/201

TS WO-A-0072 File Transfer Services 1/31/201

VS WO-A-0073 
Roof Framing Design for Sardar 
Girls High School  3/12/201

VS WO-A-0074 
Insulation Materials Technical 
Comparison 3/16/201

T WO-A-0075 
Khost-Gardez Highway Failure 
Investigation 7/17/201
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Table 6.2 Completed Work Orders 

Water 
Resources 

Vertical 
Structures 

Transportatio
n 

Multi-
Disciplina

ry 

    
Water and Technical 

  Work Order 
Number Description Complete

Date 

T WO-A-0076 Kabul Road Preliminary Costing 6/19/201

TS WO-A-0077 KHPP Environmental Services 3/24/201

TS WO-A-0078 Kajaki Unit 2 Assessment 12/20/201

E WO-A-0079 Tarakhil O&M Estimate 12/13/201

E WO-A-0080 Gas Pipeline Pre-Feasibility 
d  

2/22/201

T  WO-A-0081 K-K Bridge Calculations Review 1/4/2012

E WO-A-0082 SEPS Technical Services 12/7/201

VS WO-A-0083 Review of Sardar GHS Fire 
D  

1/31/201

VS WO-A-0084 
Sardar GHS Fire Door Suppliers 
and Cost Estimates 4/10/201

W/S WO-A-0085 GBHS Winter Operations 
 

4/24/201

TS WO-A-0087 STFS Support 2/21/201

TS WO-A-0088 Regak Bridge QA 2/12/201

TS WO-A-0090 
Tarakhil Fire Suppression 
Component Analysis 6/4/2013

TS WO-A-0096 
Badakhshan Technical 
Assistance 6/26/201

 WO-A-0097 Deh-Asuda Check Dam 9/16/201

VS WO-LT-0001 
Regional and Provincial Training 
Centers Concept and Final 

 
4/10/201

VS, E, 
& W/S WO-LT-0002 AUAF Concept Design 8/5/2010

W/S, E WO-LT-0004 
MoPH Design Management: 
Extension of Staff Services & 

  
6/1/2011

W/S, E WO-LT-0005 
GBHS Utility Construction 
Documents 10/25/201

T WO-LT-0007 
QA Oversight SPR - Southern & 
Eastern Afghanistan 4/8/2012

T  WO-LT-0008 
LAMPs for Maimana & Faizabad 
Airport 12/13/201

T 
WO-LT-0009 
AMD 1 

PRT Field Support - Khost 
Bridge Final Design 11/26/201

T 
WO-LT-0009 
AMD 2 

PRT Field Support - Bamyan 
Dam Sites Pre-Feasibility 

  
4/21/201

T 
WO-LT-0009 
AMD 4 

Matun and Lakan Crossings 
Conceptual Bridge Designs 11/26/201

E WO-LT-0012 PK to Chimtala Transmission 
Li  

11/6/201

VS WO-LT-0013 Three Towers Project 12/14/201

VS WO-LT-0014 VTC  Green Design 5/12/201

VS WO-LT-0015 
Kabul University Technical 
Assistance 7/22/'201

E WO-LT-0021 
Selected NEPS Transmission 
Line Field Investigation 10/25/201

E WO-LT-0022 
Power Reliability Study (US 
Embassy  USAID) 3/13/201

E WO-LT-0023 
Afghanistan Electrical 
Transmission & Generation 

 
3/27/201

E WO-LT-0024 
Kud Bergh (Mazar) 48MW 
Power Plant Field Investigation 3/25/201

E WO-LT-0025 RC-East Villages Electrification 2/19/201
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Table 6.2 Completed Work Orders 

Water 
Resources 

Vertical 
Structures 

Transportatio
n 

Multi-
Disciplina

ry 

    Energy Water and Technical 

  Work Order 
Number Description Complete 

Date 

T WO-LT-0029 
Maimana and Faizabad Airport 
3rd Party QA 10/15/2012

E WO-LT-0030 
Sherberghan 200MW Power 
Plant Feasibility Study 8/31/2011 

E WO-LT-0031 Concept Design for Three 20-kV 
Li  

9/28/2011 

TS 
WO-LT-0033 
AMD 1 USAID/OAA Claims Assistance 6/26/2012 

TS 
WO-LT-0033 
AMD 2  UNOPS 7/2/2013 

WR WO-LT-0034 Topchi HPP Design Review 7/7/2011 

E WO-LT-0035 
Afghanistan Electricity Sector 
Economic Study 11/6/2011 

E WO-LT-0036 Tarakhil PP Operational 
 

8/31/2011 

TS WO-LT-0039 
CHEF Environmental Site 
Assessment Services 9/8/2011 

T WO-LT-0041 MoTCA - Regional Airport 
S  

11/26/2012

E WO-LT-0043 
PTEC - Environmental 
Assessments 

   
  

3/25/2012 

E WO-LT-0044 Bamyan Valley T & D Design 11/26/2011

TS WO-LT-0045 Darunta Technical Services 3/17/2012 

T WO-LT-0049 
Evaluation of MoPW Capacity 
to Conduct Roadway O&M 5/12/2012 

E WO-LT-0051 NEPS-SEPS Alternatives Study 2/22/2012 

VS WO-LT-0052 Annual O&M Cost Budgets 
11/21/2012

2 

E WO-LT-0053 
NEPS and NEPS - SEPS 
Connection Assessments 6/22/2012 

E WO-LT-0054 
Reactive Power Compensation 
for PK to Chimtala 2/21/2013 

E WO-LT-0055 Darunta HPP Assessments 10/8/2012 

VS WO-LT-0056 
Structural Engineering and Cost 
Estimating Services for Seismic 

  
9/9/2012 

VS WO-LT-0057 
Tarakhil Fire Suppression 
System Assessment 7/1/2012 

E WO-LT-0068 
Nangarhar Hydro Load & 
System Studies 2/21/2013 

T 
WO-LT-0009 
AMD 2 

PRT Field Support - Bamyan Dam 
Sites Pre-Feasibility studies  
 

4/21/2013 

TS WO-A-0090 
Tarakhil Fire Suppression 
Component Analysis 6/4/2013 

TS 
WO-LT-0033 
AMD 2  

USAID, OAA Claims Assistance - 
UNOPS 7/2/2013 

TS 
WO-LT-0033 
AMD 3  

USAID, OAA Claims Assistance - 
IRD 9/3/2013 

TS WO-A-0093 
Technical Assistance to US 
Embassy PP 11/4/2013 

MULTI 
WO-LT-0006   
AMD 5 

SKGHS Construction 
Administrative Services 11/4/2013 

TS WO-A-0094 Salang Tunnel Exhibit Support 12/2/2013 
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Table 6.2 Completed Work Orders 

Water 
Resources 

Vertical 
Structures 

Transportatio
n 

Multi-
Disciplina

ry 

    Energy Water and Technical 

  Work Order 
Number Description Complete 

Date 

TS WO-A-0091 DABS Technical Assistance 12/11/2013

TS WO-A-0092 DABS CP Assistance Task2 12/11/2013

T WO-LT-0074 
Annual Road Operations and 
Maintenance Cost Budgets N/A 

TS WO-A-0089 
Salang Tunnel Substation 
Presentation N/A 

TS WO-A-0095 AESP Evaluation 4/30/2014

T WO-LT-0067 GK Road Value Engineering 5/22/2014

T 
WO-LT-0009 
AMD 5 RC North Project Evaluations N/A 

E 
WO-LT-0009 
AMD 6 RC East Project Evaluations N/A 

TS WO-LT-0066 Training and Support N/A 

TS WO-A-0096 
Badakhshan Technical 
Assistance N/A 

E WO-LT-0048        
Engineering Study for 220kV 
Transmission Line  6/10/2012

E 
WO-LT-0048 
AMD 1  

Engineering Study for 220kV 
Transmission Line from Dasht-

   
N/A 

E 
WO-LT-0048 
AMD 2      

Engineering Study for 
Adjustments to the Proposed 
Dasht-e-Barchi SS to Kandahar 

    
N/A 

E 
WO-LT-0048 
AMD 3 

Transmission Line and 
Substations from Arghandi to 

 
9/15/2012

E 
 WO-LT-
0059 AMD 1  

NEPS Distribution Materials 
and Installation Specification 
Development 4/29/2014

E 
 WO-LT-
0059 AMD 2 

NEPS Distribution Materials 
and Installation Specification 
Development 8/5/2014 

E WO-LT-0063 Salang Tunnel Substation  1/27/2014

E 
WO-LT-0063 
AMD 1 

Salang Tunnel SS Technical 
Sections $41,844 

E 
WO-LT-0063 
AMD 2 

Salang Tunnel SS Technical 
Sections N/A 

E 
WO-LT-0063 
AMD 3 

Salang Tunnel SS Technical 
Sections 9/21/2015

E 
WO-LT-0063 
AMD 4 

Salang Tunnel SS Pre-purchase 
Specs 8/11/2014

E 
WO-LT-0063 
AMD 5 

Salang Tunnel SS Survey and 
Geotech 12/17/2013

E 
WO-LT-0070 
AMD 1 

Tarakhil Power Plant Water 
Piping System 8/3/2014 
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Table 6.2 Completed Work Orders 

Water 
Resources 

Vertical 
Structures 

Transportatio
n 

Multi-
Disciplina

ry 

    

  Work Order 
Number Description Complete 

Date 

E 

WO-LT-0070 
AMD 3 

Tarakhil Power Plant Site Visit 
and Power Block "B" Control 
Assessment 4/22/2014 

E WO-LT-0083                   Kandahar 10MW PV Plant 7/3/2014 

TS WO-A-0097 Deh-Asuda Check Dam 6/6/2014 

T WO-LT-0009 PRT Field Support N/A 

T 
WO-LT-0077 
AMD 1 

Gardez to Khost Bridge No. 9 
Survey and Geotechnical 
Services 3/26/2014 

T 
WO-LT-0077 
AMD 3 

Gardez to Khost Bridge No. 10- 
Scour Analysis and Foundation 

 
10/13/2014 

WR WO-A-0098 
Kabul Basin Aquifer Feasibility 
Study 11/30/2014 

E 
WO-LT-0070 
AMD 3 

Tarakhil Power Plant Site Visit 
and Power Block "B" Control 

 
4/22/2014 

E 
WO-LT-0059 
AMD 1 

NEPS Distribution Materials 
and Installation Specification 
Development 4/29/2014 

E 
WO-LT-0059 
AMD 2 

NEPS Distribution Materials 
and Installation Specification 
Development 7/24/2014 

E 
WO-LT-0063 
AMD 4 

Salang Tunnel SS Pre-purchase 
Specs NA 

E WO-LT-0079           
Transformer Rewinding Facility 
Assessment 12/15/2014 

E WO-LT-0080              

Meter Box and Low Voltage 
Distribution Panel 
Manufacturing Facility 

 
12/15/2014 

E WO-LT-0081                
Concrete Pole Manufacturing 
Facility Assessment 12/15/2014 

E WO-LT-0064 
Sheikh Misri to Rodat T/L and 
SS Technical Sections 12/15/2014 

T 
WO-LT-0077 
AMD 2 

Gardez to Khost Bridge No. 9 
Design and Bid Services  10/28/2014 

T 
WO-LT-0077 
AMD 4 

Gardez to Khost Bridge No. 10 
Bridge and Roadway Redesign 
Services 10/28/2014 
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Table 6.2 Active and Pending Work Orders 
Water  

Resources 
Vertical 

Structures 
Transportatio

n 
Multi-

Disciplinary 

      Energy Water and Technical 

Sector Work Order 
Number Description Status 

E WO-A-0099 
SEPS Completion GFE 
Inventory Open 

T WO-LT-0009 PRT Field Support Open 

TS WO-LT-0042 
Afghan Women Internship 
Program Open 

E WO-LT-0048  
Engineering Study for 220kV 
Transmission Line  Open 

E WO-LT-0059 
NEPS System Protective Relay 
Coordination Studies Open 

E WO-LT-0063 
Salang Tunnel SS Technical 
Sections Open 

TS WO-LT-0065 Media Assistance Open 

E WO-LT-0070 
Tarakhil Power Plan Water 
Piping System Open 

E WO-LT-0078 
Power System Analysis of 
Proposed NEPS Improvements  On Hold 

E WO-LT-0082 Engineering Support FoHE Open 

E WO-LT-0083 Kandahar 10MW PV Plant Open 

T WO-LT-0084 Gardez-Khost Phase 4 Open 

TS WO-LT-0086 Kajaki Dam Claims On Hold 

    VS WO-LT-0087 CEGADS Plan Review On Hold 

VS WO-LT-0088 
V/S Reconstruction Action Plan 
(RAP) On Hold 

VS WO-LT-0089 
Gardez and Khair Kot Hospital 
Mechanical QA services Pending 

E WO-LT-0090 
NEPS-SEPS Interim QA 
Monitoring and Evaluation Pending 

E WO-LT-0091 SEPS Completion Pending 
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7.0 Reporting and Deliverables 

Tt will continue to provide accurate and timely reporting to USAID as specified in the TO and 
summarized below.   

7.1 Work Plan  

This document serves as the required work plan for the entire TO. It is intended to be a living 
document that will be reviewed and modified as the AESP evolves. Note that this revision 
updates the prior revision of August 25, 2013. The work plan includes items such as arrival 
dates, work activities, and long and medium term postings. It also includes a description of the 
Tt management structure, workflow, and overall program approach. The yearly work plan will 
become part of the TO.  

7.2 Security Operation Plan 

The Security Operation Plan (SOP) provides information on the personnel and physical 
security for TO. The SOP was submitted for review and approval by the COR under separate 
cover on December 12, 2009. Every six months, the SOP is updated and refined as local 
conditions change and as the project’s security needs require refinement.  

7.3 Performance Monitoring Plan 

In accordance with the TO, a Performance Monitoring Plan (PMP) was submitted to and 
approved by the COR within 90 days of the Contract award. The PMP establishes performance 
indicators to measure the program’s progress and accomplishments. 

7.4 Weekly Meetings 

Tt holds weekly meetings with the COR to discuss the AESP progress and resolve problems as 
required. Meeting minutes distributed to USAID and Tt staff record discussion and decisions 
through Year 6 will continue. Tt COP and COR will continue to communicate through email, 
cell phone, and meetings outside the weekly meetings to support project progression.  

7.5 Quarterly Progress Reports 

Quarterly progress reports are submitted 10 days after the end of the reporting period. 
Submission of this report follows the USG reporting schedule, which begins October 1. A 
fourth quarter report is not required as that information submitted is included in the annual 
report. Thus, reports are to be submitted on or before January 10, April 10, and July 10 of each 
year. To date, Tt has submitted final quarterly reports on February 23, 2010; May 6, 2010 and 
July 21, 2010 for activities in Year 1; January 26, 2011, April 19, 2011 and July 20, 2011 in 
Year 2; February 2, 2012, April 18, 2012 and July 22, 2012 for Year 3; January 12, 2013, April 
6, 2013 and July 10, 2013 for Year 4. March 24, 2014, November 5, and January 10, 2015 for 
Year 5. 
 
The quarterly reports summarize the progress of major activities during the period of 
performance, indicate if problems were encountered, and propose remedial actions as 
appropriate. The quarterly reports also include status updates for the WOs including the total 
hours utilized to date by individual WO and overall TO.  
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The Tt COP will notify the CO and the COR of problems, delays, or adverse conditions, which 
materially impair the team’s ability to meet the requirements of the TO. 

7.6 Reach Back Hours 

USAID will be notified when 75% of the authorized total of reachback man-days have been 
expended. There are 1,442 reachback man-days authorized under the current TO Modification 
for Year 6. In Year 6, we anticipate utilization of the remaining reachback man-days. 

7.7 Annual Work Plans 

Annual work plans have detailed the work to be accomplished during the upcoming year. The 
sixth year work plan will be finalized 60 days prior to the end of the preceding year according 
to the USG reporting schedule. Accordingly, the Year 6 annual work plan should have been 
submitted during the month of August 2014. However, due to the impending close-out, a work 
plan was not submitted in August and is now being submitted in January 2015. The annual 
work plan may be revised, as needed, to reflect changes on the ground and with the concurrence 
of the COR. 

7.8 Annual Report 

An annual report of each fiscal year will be submitted 30 days after the end of the fiscal year 
on September 30. Thus, annual reports will be submitted on or before October 30 each year. 
The report will combine the activities of the four quarters and provide an assessment of the 
progress in achieving the annual objectives set forth in the annual work plans.  

7.9 Final Project Report 

At the end of the contract, Tt will prepare a final project report. The final report will be drafted 
to show the incremental improvements in the process, both generally within USAID and 
specifically with respect to this TO. The final report will contain the following information: 

• Specific objectives of the program; 

• Activities undertaken to achieve program objectives; 

• Results achieved by objective, including life-of-program reporting according to the PMP; 

• Cost of efforts by sector; 

• Actions taken to leverage resources and to ensure the continuation and sustainability of 
program objectives and the effectiveness of these actions; 

• Recommendations regarding unfinished work and/or program continuation; and 

• Lessons learned over the course of the program and recommendations for other related 
programs. 

7.10 Other 

Tt prepares periodic success stories and other outreach materials that can be utilized by Tt and 
USAID as appropriate. Tt LN and intern staff may shadow the OEGI local staff as determined 
appropriate. 
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Active WO Tracking Page 1

Program Type Work Order Number Work Order Title   Estimated Total Cost Weekly Summary and Action Items
USAID Technical 

POC
Tetra Tech 

Technical POC Status
Work Order NTP 

Date

E WO-A-0099 SEPS Completion GFE Inventory

 N/A 
Team mobilized 12/3/2014. Completed initial inventory of equipment.
Tt finalized internal action plan submitted 01/05/2015
No action requested Obitre-Gama Mehri Open 11/19/2014

E WO-LT-0048                   Engineering Study for 220kV Transmission Line 

 See Amendments 
Work for active amendments ongoing.
See Below
See Below Obitre-Gama Yarmand Open 3/11/2012

E WO-LT-0048 AMD 4 Qarabagh to Kandahar East Substations

$152,000,000 

Technical Scope of Work Rev1 submitted on 11/27/2014; Technical Section 6 for RFP w/RCP on 
12/21/2014. 
Tt to submit PSS/E and excel pricing sheets
USAID to coordinate RFP review Obitre-Gama Yarmand Open 7/16/2014

E WO-LT-0048 AMD 5  
Transmission Lines from Ghazni to Kandahar 
East

$152,000,000 

Tt submitted Draft RFP 10/9/2014; Rev1 Technical Spec Report on 11/17/2014; and Technical 
Section 6 for RFP on 11/25/2014 to USAID/DABS and Phoenix.
No action requested
USAID to coordinate RFP review Obitre-Gama Yarmand Open 5/8/2014

E WO-LT-0048 AMD 6 RPC At Kabul and Kandahar East

$52,400,000 

Tt submitted Technical Spec Report 12/15/2014; and Technical Section 6 AMD4 addendum 
12/21/2014. 
Tt to submit pricing sheets
USAID to coordinate RFP review Obitre-Gama Yarmand Open 7/16/2014

E WO-LT-0059
NEPS System Protective Relay Coordination 
Studies

$1,510,000 

Submitted Task 14 - RFP for Relay Settings Technical Sections on 04/02/2014. TT submitted 
DABS RFP#93 ICB 024 on 05/08/2014 to DABS and USAID.
No action requested
USAID to advance  coordination of RFP w/DABS Wardak Yarmand On Hold 12/18/2012

E WO-LT-0059 AMD 3 
NEPS Kabul North, Northwest, and MW Radio 
Substation Assessments

 TBD 

Task 2 Assessment and Recommendations Report submitted on 11/17/2014. NTP received on 
12/10/2014 for remainder of work order.  
Tt Preparing request for SOW/ROM revision
No action requested Wardak Yarmand Open 7/16/2014

E WO-LT-0063 Salang Tunnel Substation 

 See Amendments 
Work for active amendments ongoing.
See Below
See Below Obitre-Gama Yarmand Open 10/22/2012

E WO-LT-0063 AMD 4 Salang Tunnel SS Pre-purchase Specs

 incl. in LT0063 A6 

Pre-Purchase #1 and Pre-Purchase #2 Equipment bids received. Approval to Procure sent to 
DABS.
No action requested
No action requested Obitre-Gama Yarmand Completed 9/24/2013

E WO-LT-0063 AMD 6 Salang Tunnel SS Detailed Design

$14,745,000 

Construction RFP Rev1 submitted to USAID/DABS 06/14/2014. USAID approval given to DABS for 
bid advertisement circa 12/22/2014. Bids are due by 02/17/2015.
No action requested
No action requested Obitre-Gama Yarmand Open 10/28/2013

E WO-LT-0070                 Tarakhil Power Plant Water Piping System

$827,000 

Tt submitted final technical documents 04/03/14. Goods RFP submitted to USAID and DABs on 
06/28/2014; Construction RFP submitted to DABS on 07/03/2014.
No action requested 
USAID to coordinate Goods and Construction RFP review with DABS Wardak Safai On Hold 6/2/2013

E WO-LT-0070 AMD 2 Firefighting Analysis

 N/A 

NTP received on 2/25/2014. Tt submitted final report 09/29/2014. Tt submitted separate Fire 
Brigade Training Documents on 01/19/2015.
No action requested
USAID to forward acceptance of submitted final report and brigade training docs Wardak Adli Open 2/25/2014

E WO-LT-0070 AMD 4       
Tarakhil Power Plant
Power Block A, B and C Controls Repair

 N/A 

Tt submitted revised SOW/ROM Rev3 10/12/2014, received NTP 10/20/2014.  Tt submitted 
SCADA Tech Memo 12/01/2014. Tt revised the BOQ 01/08/2015.
No action requested
No action requested Wardak Yarmand Open 10/20/2014

E WO-LT-0070 AMD 5 
Tarakhil Power Plant
Alternative Fuel Source Study

 N/A 

Tt submitted SOW/ROM Rev0, 09/07/2014. USAID returned comments 09/08, 09/24 and 
12/13/2014. Tt responds to USAID comments on 09/24 and 12/13/2014.
Tt to revise and submit SOW/ROM
No action requested Wardak Petti Pending

E WO-LT-0070 AMD 6 Phoenix Support at Tarakhil

 N/A 

Tt submitted inventory list on 11/19/2014 and SCADA BOQ and Installation Diagrams on 
11/26/14. Phoenix requested additional inventory support on 12/20/2014.
No action requested
No action requested Wardak Yunas Open 9/15/2014

E WO-LT-0070 AMD 7 
Tarakhil Power Plant
CMMS / SCADA Interface

 N/A 
Gene Lin requested SOW/ROM for development of a SCADA / CMMS Interface on 10/07/2014.
Awaiting CMMS decision details from Phoenix
COR to provide direction to develop SOW/ROM Wardak White Pending

E WO-LT-0078         NEPS Kabul Area Distribution Master Plan

 N/A 

SOW/ROM for study of expansion of Kabul area  MV distribution and associated HV system 
submitted on 02/24/2014.
No action requested
USAID to forward NTP for submitted SOW/ROM Wardak Petti On Hold

WO-A: Administrative Work Orders (Work Orders with anticipated level of effort of 18-workdays or less)

WO-LT: Long Term Work Orders (Effort planned to be more than 18-workdays)

ACTIVE AND PENDING WORK ORDER STATUS
Afghanistan Engineering Support Program (AESP)

IQC:  Task Order 01 - EDH-I-00-08-00027-00

USAID Technical Office:  USAID/Office of Economic Growth and Infrastructure (OEGI)
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ACTIVE AND PENDING WORK ORDER STATUS
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USAID Technical Office:  USAID/Office of Economic Growth and Infrastructure (OEGI)
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E WO-LT-0083                  Kandahar 10MW PV Plant

 N/A 

SOW/ROM_Rev1 submitted to USAID on 06/29/14. Final report submitted 07/03/2014. Tt sent 
evaluation form to USAID on 09/21/2014.
No action requested
COR to submit completed evaluation forms to Tt Pieters White Open 5/10/2014

E WO-LT-0083 AMD 1 Cost-Benefit Analysis of NEPS-SEPS

 N/A 
SOW/ROM submitted to USAID on 09/15/2014.
No action requested
COR to provide direction for SOW/ROM revisions Obitre-Gama White Pending

E WO-LT-0083 AMD 2 
Kandahar Area Design Optimilization with Turbo 
Generators

$5,000,000 

Tt submitted SOW/ROM Rev1  09/07/2014 and received NTP on 11/06/2014. Task 1 Field 
Assessments completed.  
Tt to submit Task 2 Final Report
No action requested Obitre-Gama White Open 11/6/2014

E WO-LT-0090 NEPS-SEPS Interim QA Monitoring & Evaluation

 TBD 

J. Kaufman COR requested development of a SOW/ROM for interim QA services for various 
NEPS-SEPS projects on 12/08/2014.
Tt to develop and submit SOW/ROM
No action requested Obitre-Gama Petti Pending

E WO-LT-0091 SEPS Completion 

$65,000,000 

Gene Lin requested development of SOW/ROM on 09/24/2014. COR NTP for SOW/ROM 
received 10/29/2014. Tt submitted SOW/ROM on 01/19/2015.
No action requested
No action requested Obitre-Gama White Pending

TS WO-LT-0042 Afghan Women Internship Program 

 N/A 
Work for active amendments ongoing.
See Below
See Below Katin Farhad Open 3/12/2012

TS WO-LT-0042 AMD 3
Afghan Women Internship Program Academic 
Year 2014

 N/A 

Tt submitted revised SOW/ROM AMD 3 on 12/08/2014. COR provided notice of concurrence 
12/13/2014. Interns graduated on 01/15/2015.
Tt to submit final report
No action requested Katin Farhad

Completed  
01/15/2015 3/12/2012

TS WO-LT-0042 AMD 4
Afghan Women Internship Program Academic 
Year 2015

 N/A 

Tt submitted AMD 4 SOW/ROM 12/18/2014; recieved USAID comments 12/20/2014. Tt 
submitted revised SOW/ROM 01/20/2015.
No action requested
No action requested Katin Farhad Pending

TS WO-LT-0065             Media Assistance

 N/A 
Video support available.
No action requested 
No action requested Padjitt Gifford Open 11/6/2012

TS WO-LT-0086           Kajaki Dam Claims

 N/A 

Received work order request from Kaufman on 07/14/2014. Tt submitted a SOW/ROM outline 
on 07/29/2014.
No action requested
COR to provide direction Kaufman Petti On Hold

T WO-LT-0009 PRT Field Support

See Amendments
Work for active amendments ongoing.
See Below
See Below Kaufman Mehri Open 8/6/2010

T WO-LT-0009 AMD 7 Parun Road Field Support

$150,000 
Tt submited As- built drawing and BOQ on 09/3/2014. Tt submitted final report 01/01/2015.
Not action requested
USAID to forward comments or acceptance of submitted final report Roberts Mehri Open

T WO-LT-0077 Gardez-Khost-Bridge 9 and 10

 See Amendments 
Work for active amendments ongoing.
See Below
See Below Noori/Leek Moitozo

Completed  
10/28/2014 3/11/2012

T WO-LT-0077 AMD 2
Gardez to Khost Bridge No. 9 Design and Bid 
Services 

 $1,214,000
incl. in WO-LT-0084 

Tt submitted corrected BOQ and Design Analysis on 12/14/2014. Tt sent evaluation form to 
USAID on 01/20/2015.
No action requested
COR to submit completed evaluation forms to Tt Noori/Leek Moitozo

Completed  
10/28/2014 1/4/2014

T WO-LT-0077 AMD 4
Gardez to Khost Bridge No. 10
Bridge and Roadway Redesign Services

 $1,407,000
incl. in WO-LT-0084 

Tt submitted corrected BOQ and Design Analysis on 12/14/2014. Tt sent evaluation form to 
USAID on 01/20/2015.
No action Requested 
COR to submit completed evaluation forms to Tt Noori/Leek Moitozo

Completed  
10/28/2014 8/12/2014

T WO-LT-0084 G-K Road Phase 4

$32,763,736 

Tt to review, track and comment on submitals received commencing on 08/05/2014 and 
ongoing.
No action requested
No action requested Noori/Leek Moitozo Open 8/2/2014

VS WO-LT-0082 Engineering Support FoHE

 N/A 

Submitted SOW/ROM on 04/16/14; NTP received 05/18/14. Tt submitted design review for Deh 
Sabez School on 12/07/2014.
No action requested
COR to identify and forward additional assignments to Tt Enslein Moitozo Open 5/18/2014

VS WO-LT-0089
Gardez and Khair Kot Hospital Mechanical QA 
Services

 TBD 

COR requested a SOW/ROM for CHEF Gardez and Khair Kot Hospital Mechanical QA services 
12/07/2014. Tt submitted SOW/ROM  on 01/05/2015.
No action requested
USAID to provide NTP for submitted SOW/ROM Oryakhel Moitozo Pending
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